Work Management

User Guide

Plan task work against a budget, assign crews, record what was done, and pay for it — with the payroll protected by attendance checks and a standing audit.

Part I is for everyone using the system day to day.
Part II is for whoever sets it up on a new project.

A living document — regenerated from the system it describes.

Contents

PART I · OPERATIONS

1 The pipeline at a glance 4
2 Finding your way around 4
2.1 The five work screens 4
2.2 The apps screen 4
2.3 The desk workspace 4
3 Planner 5
3.1 Consultant weekly review 5
4 Assigner 5
4.1 How attendance is checked at assignment 6
5 Actuals 6
6 Payment — workers are paid one at a time 7
6.1 Reviewing a worker 7
6.2 Sending to accounts 7
6.3 What one payment covers 8
6.4 Awaiting accounts 8
7 Time & attendance protection 8
8 Discrepancies — the standing audit 8
9 Dashboard 9
10 Field intelligence, explained 10
10.1 Efficiency tab 10
10.2 Available workers tab 11

PART II · SETUP & ADMINISTRATION

11 Setting up a new project 13
12 Farms and cost projects 13
13 Naming the levels 14
14 Sections, and cost by section 14
15 Approval stages and approvers 15
15.1 The two tables 15
15.2 Switching a step off 15
15.3 Approvers for one farm only 15
15.4 What changes when you save 16
15.5 The stages 16
16 Settings reference 17
17 Definitions 23

Part I · Operations

1 The pipeline at a glance

Every shilling follows the same path: Plan → Assign → Actuals → Confirm → Pay. A plan sets the task, blocks, period, daily standard and rate. An assignment puts named workers on an approved plan. Actuals record each worker's daily output. Confirmations turn records into payable earnings, and Payment reviews and releases the money one worker at a time.

Nothing skips a step. A worker cannot be paid for a day that was never recorded, recorded work cannot exist without an assignment, and an assignment cannot exist without an approved plan. That chain is what makes the audit in Part I, Discrepancies, possible.

Sign in with your normal account. The round button at the top-right of every screen shows who is signed in, and is used to log in and out.

2 Finding your way around

The module puts itself in three places, so you can reach it however you already work.

2.1 The five work screens

Day-to-day work happens on five full-page screens. These are where almost everyone spends their time.

THE SCREENS

SCREEN	ADDRESS	WHAT IT IS FOR
Command Centre	/work-management	Dashboard: activity, value, queues, performance
Planner	/work-planner	Raise and approve plans; the consultant weekly review
Assigner	/work-assigner	Put named workers on an approved plan
Actuals	/work-actuals	Record each worker's daily output
Payment	/work-payment	Review workers, send to accounts, release pay, audit

2.2 The apps screen

Work Management appears as its own tile on the Frappe apps screen, which opens the Command Centre. The tile is only shown to people who hold one of the module's roles, so it does not clutter the screen for everyone else.

2.3 The desk workspace

Inside the desk, the Work Management workspace gives shortcuts to the five screens and cards linking every underlying record: Plan & budget, Doing the work, Money, and Setup. Use this when

you need the records themselves — a specific plan document, a rate history, the settings — rather than the screens.

On Frappe v16 the same links also appear in the left sidebar, grouped into Records, Rates and Setup. Frappe v15 has no sidebar of this kind; everything is reachable from the workspace instead.

3 Planner

1. Pick the farm, task, block or blocks, the work period, and the crew size.
2. The daily standard and rate come from the task list (for example 150 Meter/day at KES 2.2667 per Meter — rates carry four decimals so a full day comes to exactly KES 340).
3. Save. The plan starts as PENDING and goes to the farm's approver.
4. Approved plans become available to the Assigner. A plan's budget = rate × target quantity.

3.1 Consultant weekly review

Plans that start in an upcoming week must be signed off by a consultant before the farm's approver can approve them individually. Plans for the current week are exempt, so day-to-day operations are never blocked.

1. Open the Weekly review tab on the Planner, pick the farm and the week (it defaults to next Monday; use Prev/Next week to move).
2. The board shows the whole week as one package: number of plans, total budgeted value (rate × target across every plan), peak crew per day against the farm's active workforce, and a day-by-day crew-load chart. If any day asks for more workers than the farm has, the board flags the week as over-planned.
3. Below the chart, every plan is listed with its task, blocks, period, crew per day, target, rate, budget, who requested it, and its consultant status.
4. Consultants decide the week in one action: 'Approve week' stamps every plan as consultant-approved and unlocks approval; 'Return with note' sends the whole week back — the note is required and is written on every plan for the planner to act on.
5. Every decision is stamped on the plans (who, when, note) and logged as a comment, so the trail survives on the document.

Who can decide: the people named as approvers on the Planner: Weekly Consultant stage in Settings, plus System Managers. Everyone else sees the board read-only. The whole gate can be switched off with 'Require consultant approval for future-week plans' in Settings.

4 Assigner

1. Pick an approved plan; the farm's workers load in the picker.
2. Every worker carries today's presence chip, whatever the work window: P · 06:12 (scanned in or marked Present), A today (submitted Absent record — a Present record always beats a stale

Absent one), ? today (no scan or attendance record yet), or 'night shift'. Alongside it: off days in the window, leave, absences, and 'assigned elsewhere' (a worker on another live assignment for an overlapping period cannot be picked — this prevents double allocation and double pay).

3. A presence bar above the picker shows how many of the farm's workers are in today, a key for the chips, an 'only workers who are in' filter and a Refresh scans link. The morning-scan block itself still applies only to day-of assignment.
4. Selecting a flagged worker asks for explicit confirmation; submitting re-checks on the server and logs every override on the assignment.
5. Assignments are signed off through the approval chain configured in Settings. Mid-job changes use the swap button — substitutions record who left, who joined and when.

4.1 How attendance is checked at assignment

Every worker is screened against attendance before they can be given work. Each check is a switch in Work Management Settings, under Time & Attendance integration.

- Marked Absent — a submitted Absent attendance record blocks the worker for that day. A Present, Half Day or WFH record on the same day always wins over a stale Absent one, so corrected attendance clears the flag immediately.
- Approved leave — leave overlapping the work window flags the worker.
- Weekly offs and holidays — the off-day rule is configurable: flag only when offs cover the whole window (default), flag any off day in the window, or ignore offs at assignment. Night-shift guards whose off starts the morning after their shift are handled by the same rule.
- Morning presence — when the window includes today, the worker must have scanned in (or have a Present record) by the cutoff time (default 09:00). Before the cutoff nobody is blocked, so early assigning always works; night shifts are exempt.
- Assigned elsewhere — a worker already on a live assignment for an overlapping period cannot be picked at all; this one has no override because it creates double pay.
- Overrides — leave, off-day and no-scan conflicts can be pushed through with an explicit confirmation; the server re-checks on submit and writes every override on the assignment, so the trail is permanent. Recording actuals on a marked-Absent day is stricter: only the farm approver or the GM can confirm it.

> NOTE
>
> Missing attendance never blocks anyone. Only an explicit Absent record does, so a device sync gap cannot stop work from being assigned.

5 Actuals

1. Open the assignment; the grid shows one row per worker and one column per day.
2. Every past/today cell carries presence evidence: the check-in time (in 06:52), P (marked present, no scan time), A · absent (marked Absent), or ? (no record either way — presence unknown). Rest days show a dot, approved leave days are blocked.

3. Enter each worker's daily quantity. Rows are valued at qty × rate to the cent; on plans whose implied daily wage is within 1% of the standard daily wage, a full day is valued at exactly that wage.
4. Saving warns when a quantity conflicts with attendance: recording work for a worker marked Absent needs the farm approver (or GM) to approve; leave/off/no-scan conflicts can be overridden by the enterer, and every override is logged on the document. Saving also warns when the same worker-day is already recorded for the task in another document (double pay).
5. Submit walks the document through the approval chain to CONFIRMED. Submission unlocks only when the plan target is reached; plans that cannot finish (absentees, crop finished early) are closed early via a close request, which the GM approves — the close queue shows live done/remaining figures.

6 Payment — workers are paid one at a time

The payment section is worker-centric. Each worker's confirmed earnings are sent to accounts as their own payment entry and released. The status ladder per worker is: Unpaid → Sent to accounts → Paid. There is no separate review step — sending IS the sign-off: the sender's name and time are stamped on every included day-row and on the payment entry. The review sheet stays available for checking anyone before sending.

6.1 Reviewing a worker

- Click any worker to open the review sheet: identity, window KPIs (earned, paid, unpaid, days), one card per task with the daily log underneath, a Payments tab, and a Discrepancies tab listing that worker's flagged days.
- Each task card names the full accountability chain: who created the plan, assigned the job, captured the actuals, and each approver, plus the task's standard (e.g. 300 Tree/day @ KES 1.1333).
- Every day row shows presence evidence next to the pay. In Work & days, every unpaid day's quantity is directly editable — change as many as needed and press the single Save changes button at the bottom (Undo restores the originals). Pay recomputes at each row's rate, documents re-sum, and one audit comment per document lists every change.
- Download Excel exports the review as a workbook: a Summary sheet and a Tasks & days sheet laid out like the review (one table per task with its day rows and presence).

6.2 Sending to accounts

- Submit & send to accounts creates one payment document for that worker (WMPAY-…) holding the period, totals, who sent it and when, and one line per actuals document with the task, block, worked period, days, qty, rate, amount and the whole sign-off chain. The sender is stamped as reviewer on every included day-row.
- Bulk: tick several workers (workers with attendance conflicts carry a red flag with the day count) and use Send to accounts — each still gets their own entry.

6.3 What one payment covers

By default work is grouped into pay weeks: one payment per worker per completed week, which is what payroll has always received. The boundary comes from Pay week starts on / Pay week ends on in Settings. A pay week set shorter than seven days leaves a weekday belonging to no week — on a Tuesday-to-Sunday week that is Monday — and those days cannot be sent weekly at all; they are listed rather than dropped.

Ticking Also allow sending a chosen range of days in Settings adds a second option without removing the first. With it on, the Custom range button stops being only a review filter: the dates picked are sent as one payment per worker covering exactly that range — one day, five days, a fortnight, up to a month — which is how a weekday the pay week leaves out gets paid. With it off, a custom range only filters what is on screen and sending groups into pay weeks as before. The confirmation dialog says which of the two is about to happen.

6.4 Awaiting accounts

- Accounts releases an entry with Mark paid — every included day row is stamped paid.
- Return to unpaid withdraws an entry (deletes the reference, clears review stamps) so the days can be corrected and re-sent. Bulk return handles many entries at once.
- A payment already marked paid can still be cancelled if it was released in error.

7 Time & attendance protection

The pipeline checks workers against attendance before work is given to them or recorded for them. Every behaviour is a switch in Work Management Settings.

- Checks: marked Absent (submitted attendance), approved leave, weekly offs/holidays, and morning presence (biometric scan or Present attendance today, with a configurable cutoff so early assigning is never blocked; night shifts are exempt).
- The off-day rule when assigning is configurable: flag only when offs cover the whole window (default), flag any off day, or ignore offs at assignment.
- Overrides: leave/off/no-scan conflicts can be overridden by the person doing the work, always logged. Absent-day actuals need the farm approver or GM.

8 Discrepancies — the standing audit

Payment → Audit → Discrepancies scans every confirmed worker-day in the chosen window and groups everything suspicious. Each check has its own settings checkbox; rows link to the worker's review sheet and name the documents.

- Paid on marked-Absent days — a scan time means the attendance record is probably wrong; no scan means the entry needs scrutiny. Days whose attendance was corrected (a Present record exists alongside an old Absent one) are validated out and never flagged.

- No presence evidence at all — no scan and no attendance record of any kind.
- Earning while on approved leave — possible double payment.
- Work on off days / holidays — fine if deliberate overtime.
- Amount ≠ qty × rate — edited or corrupted values.
- Two farms, one day — physically doubtful.
- Entered and approved by the same person — no independent check.
- Earning after leaving the job — days dated after a worker was released.
- Paid twice for the same day — the same worker, task and date in two documents; a one-click repair keeps the earliest copy and zeroes the rest.
- Recorded work with no pay — rows valued at zero although the document has a rate; a one-click Revalue repairs them at qty × rate.
- Left the company but still on live assignments — ex-employees still assignable. A Clean slate button releases the backlog; the auto-release setting (off by default) releases future leavers the moment HR deactivates them. Released workers keep all recorded work and pay — release only stops new quantities.

9 Dashboard

- Delivery timeline (top of the dashboard) — planned vs staffed vs delivered per day, with farm and date filters and quantity/KES toggle. Its Graph dropdown swaps in the cost and efficiency graphs.
- Field intelligence (beside the timeline) — two tabs: Efficiency (man-days per Ha and Cost per Ha, per farm and per task) and Available workers (the number and list of employees free to work on any chosen date, filterable by farm). Explained in full in the next section.
- Action queues — everything waiting on someone, one queue at a time.
- Value flow — weekly planned/assigned/confirmed value and a per-plan table with each plan's accountability chain.
- Cost centres — running labour cost per block, beside the GL cost-centre actuals posted against it, as a treemap sized by spend and a table below it. A Group toggle reads the same money by section instead of by block; either way, click a row for the tasks, workers, weekly trend and GL accounts behind it.
- Crew movements — substitution history: who left, who joined, swaps.
- Master plans — progress & money: a summary per farm (work done, budget used, earned against planned, plans behind now, ended short and over budget), then every plan that starts in the chosen dates with its status read against the share of its days gone by. Open a plan for its money trail (planned → requested → awaiting approval → earned → paid out), its activities, requests, crews, actuals, people and payment runs. A key under the card defines every term.
- Activities, people & blocks — one explorer with a shared filter bar. Highlights pick out what stands out (the activity furthest over its rate, the furthest below target, the top earner, days paid with no check-in scan, confirmed pay not yet paid, the requests delivering least). The Trends chart draws money, performance and people over time for the whole estate, a master plan, an

activity, an activity within a plan, a worker or a block, or compares up to six of them. Four lenses list Activities, Workers, Staff and Blocks, each as a list or a heatmap by week; open any row for everything behind it. A key defines every term.

10 Field intelligence, explained

The Field intelligence card sits beside the Delivery timeline on the dashboard. It answers two everyday management questions: 'what does our work actually cost per hectare, and how much ground does a worker-day cover?' and 'who is free to work today (or any day I pick)?'

The Delivery timeline card has a Graph dropdown. Besides the default planned vs staffed vs delivered timeline it can show, for the card's own farm and date window: cost per hectare of the farm (confirmed pay that week ÷ the farm's Area); cost per hectare, farm vs worked area (solid = per hectare of the whole farm, dashed = per hectare of the blocks actually worked that week, each block once); weekly cost in KES; man-days per Ha; and cost per hectare by task. The weekly graphs put Monday-start weeks along the bottom and the measure up the side. A week with no confirmed work is a gap in the line, not a zero; where a farm's blocks have no Area (HA) the dashed line is not drawn and the graph says so. Hover to read each farm's value for a week; the first and last week can be part-weeks, and the hover says how many of their days fall in the window.

10.1 Efficiency tab

Pick a date window (default: the last 30 days) and press Apply. The table shows, per farm and in total:

- Area Ha — the hectares of the blocks whose plans had confirmed work in the window. Each plan's blocks are counted once for that plan, using the Area (HA) captured on the block record (Warehouse). If a block has no area captured, it contributes nothing — a dash (—) in the table means areas are missing, and the fix is data entry on the block records, not a system fault.
- Man-days — one worker working one day is one man-day, counted from confirmed actuals (a worker on two tasks the same day is still one man-day).
- Man-days / Ha — man-days ÷ Area: how many worker-days one hectare takes. Lower is leaner. Compare farms with care: the task mix matters (a farm doing slow detailed tasks like handling will always need more man-days per hectare than one doing slashing).
- Cost KES — the confirmed pay for that work in the window.
- Cost / Ha — Cost ÷ Area: what a hectare of work cost. This is the number to watch over time per farm and per task.

When Cost/Ha rises on the same task mix, each hectare is consuming more paid work than before. Read it together with Man-days/Ha: if Cost/Ha rises while Man-days/Ha rises too, workers are covering less ground per day — productivity dropped (denser weeds, harder terrain, crop stage slowing the task, or quantities recorded that don't match ground actually covered). If Man-days/Ha is steady while Cost/Ha rises, the change is in the rates — check the task list.

Below the farm table, the same metrics appear per task (top tasks by man-days), which is where differences usually explain themselves — compare the same task across time, not different tasks against each other.

10.2 Available workers tab

Pick any date (past, today or future) and optionally a farm. The card shows the count and the full name list of AVAILABLE workers — active employees with no live assignment covering that date (assignment start and leaving dates are respected). For today and past dates, a green P marks workers who scanned in that day, so you can see at a glance who is both free AND on the farm. Use the name search to find someone specific.

This is the assigner's shortlist: when a new plan needs a crew, the Available workers list for the start date is exactly who can be picked without a double-allocation conflict.

Part II · Setup & administration

11 Setting up a new project

The module ships knowing nothing about your organisation. There are no farms, no approvers and no company until you configure them, and the screens say so rather than offering someone else's. Work through this part once, in order, and the pipeline in Part I becomes usable.

SETUP ORDER

STEP	WHERE	COVERED IN
Create your farms	Upande Core → Farm	Farms and cost projects
Give each farm its cost project	Settings → Farms	Farms and cost projects
Tag blocks, workers and tasks	Warehouse, Employee, Task	Farms and cost projects
Set the roles and people for each approval step	Settings → Approvals	Approval stages and approvers
Set company, attendance and payroll behaviour	Settings	Settings reference

12 Farms and cost projects

A farm is the unit work is planned against. Whatever your project calls it — farm, estate, site, division, block group — create one Farm record for each in Upande Core, and the rest of the module follows that naming. Farms belong to Upande Core rather than to this module, so one list of farms serves every Upande app on the site.

- Farm Name — it appears in every picker and is stored on every plan, assignment, actuals document and payment. Company, Farm Type and Abbreviation are Upande Core's own required fields.

Two things this module needs are not on Core's farm record, and are set under Work Management Settings → Farms, one row per farm:

- Cost Project — costs recorded for this farm are attributed to this project. The Rates tab reads it to decide which tasks exist, so a farm without one shows an empty task list.
- Area (HA) — an override, for the farms whose own area in Upande Core is not the figure the efficiency numbers should divide by. Leave it empty to use Core's.

> NOTE
>
> A row naming a farm Upande Core has not got is ignored. Which farms exist is Core's answer alone — create the farm there first.

Three things on core records then have to be tagged, or the screens have nothing to offer:

- Warehouses used as blocks — set Farm, and set Area (HA) if you want the efficiency figures in Field intelligence to work.
- Employees who do task work — set Unit/Division to their farm.
- Tasks — set UoM, Daily Target and Rate. These are the standard a plan inherits, and the Task list is where rates are edited day to day.

> NOTE
>
> Editing a rate on a Task records a rate period starting today, so rate history writes itself. Backdated rate changes belong to a rate card, applied from the Rates section of Settings.

13 Naming the levels

The module ships calling things farms and blocks. If your project calls them estates and plots, say so once in Work Management Settings under Taxonomy and every form, screen, column heading and desk menu entry follows. Nothing about the data changes — only what it is called.

- Leave a name empty to use the built-in wording. Clearing a name you had set removes it rather than writing the old word back, so the original label returns exactly as it shipped.
- Turn on the level above the farm if your farms belong to a business unit. The field then appears on each farm, under whatever you call it; until then it stays off the form. No report groups by it yet.
- The cost grouping name is used by the section view described below.

14 Sections, and cost by section

A section is a group of blocks. It exists so the cost-centre view on the dashboard can be read by section instead of block by block — nothing else in the system uses it, and no plan, assignment or payment mentions one.

1. Create a section, give it a farm, and add its blocks to the table.
2. A block belongs to one section only. Adding a block another section already holds is refused, naming that section — counted twice it would double its cost in the total.
3. On the dashboard, the cost-centre view has a Group toggle: by block, or by section. Overheads and administration appear under both.
4. Click a section to open what is behind it: the tasks, the workers, the weekly trend and the GL accounts of all its blocks together — the same breakdown a single block gives. While the toggle is on sections, the search box searches section names.

> NOTE
>
> Blocks you have not placed in a section are grouped under Unassigned, never dropped, so the section view always totals the same as the block view. Unassigned opens the same way as any section.

A section shows a farm when every block in it belongs to the same one — Unassigned spans farms, so it shows none. Four columns stay empty on purpose: workers, tasks, days active and average crew each count distinct things that two blocks can have in common, so adding them together would overstate every one of them. The block count above the table stays a count of blocks in both toggle positions.

15 Approval stages and approvers

Every step of every approval chain is configured in Work Management Settings, under Approvals. Nothing about who approves what is fixed in the software.

15.1 The two tables

- Approval Stages — one row per step, seeded when the module is installed. The step and the document it belongs to are fixed; you set the role that takes it, and whether the step happens at all.
- Stage Approvers — one row per person per step: the stage, optionally the farm, the person, and optionally a role override. Saving grants each person the role their stage runs on.

The approval workflows are generated from these two tables. That means approvers get the ordinary Frappe experience — the action buttons on the document, the notifications, and the awaiting-approval inbox — rather than anything bespoke.

15.2 Switching a step off

Clear the On box and the chain relinks around it: with the Assigner GM step off, HR approval sends the assignment straight to Assigned. Submit steps cannot be switched off, because a document nobody can submit is not a useful configuration.

15.3 Approvers for one farm only

On a farm-scoped step, give each farm its own approver row and its own role override. That is what keeps one farm's approvals out of another farm's reach: the generated workflow carries a separate transition per farm, each allowed only to that farm's role.

Leaving the Farm cell empty means that person acts on every farm. Leaving the step with no approver rows at all means the stage's own role covers every farm.

> NOTE
>
> Settings refuses to save a configuration that would strand a farm. If a farm-scoped step names approvers for some farms but not others, the farms left out would have nobody able to approve their work, and the error names them.

15.4 What changes when you save

- Each listed approver is granted their stage's role. Roles granted by hand, for any other reason, are never touched.
- Removing someone from the table revokes the role it gave them, unless another row still grants it.
- The five workflows are regenerated to match. This also happens on every bench migrate.

15.5 The stages

Submit steps move a draft into the chain. Approval steps have an approve action and a reject action. A gate is not a workflow step at all — it is a check on a screen that reads its approvers from the same table.

THE APPROVAL STAGE CATALOGUE

STAGE	DOCUMENT	KIND	WAITS IN	ACTION	PER FARM
Master Plan: Submit	Master Plan	Submit	Draft	Send for Consultant Review	—
Master Plan: Consultant	Master Plan	Approval	Pending Consultant	Send to GM	—
Master Plan: GM	Master Plan	Approval	Pending GM	GM Approve	—
Planner: Submit	Planner	Submit	Draft	Submit for Approval	—
Planner: Farm Approval	Planner	Approval	Pending Approval	Approve	Yes
Assigner: Submit	Assigner	Submit	Draft	Submit for Approval	—
Assigner: Farm Manager	Assigner	Approval	Pending Farm Manager	FM Approve	Yes
Assigner: HR Head	Assigner	Approval	Pending HR Head	HR Approve	—
Assigner: GM	Assigner	Approval	Pending GM	GM Approve	—
Actuals: Submit	Actuals	Submit	Draft	Submit for Approval	—
Actuals: Farm Manager	Actuals	Approval	Pending Farm Manager	FM Approve	Yes
Actuals: HR Head	Actuals	Approval	Pending HR Head	HR Approve	—
Actuals: GM	Actuals	Approval	Pending GM	GM Approve	—
Payment: Accounts	Payment	Approval	Unpaid	—	—

16 Settings reference

Every field in Work Management Settings, in the order it appears on the form.

DEFAULTS

SETTING	TYPE	WHAT IT DOES
Default Company	Link	Used on new plans, assignments and payments. Falls back to the site's own default company when empty.
Block Exclude Keywords	Small Text	Comma-separated keywords. Warehouses whose name contains any of these are hidden from the block picker (e.g. Store, Mill, Tank).

FARMS

SETTING	TYPE	WHAT IT DOES
Only work the Farms listed below	Check	Off: every farm in Upande Core is available, and the table below only supplies cost projects and area overrides. On: the screens offer just the farms listed. Off by default, so adding a row to give a farm its cost project never hides the others.
Only show each person the Farms they are permitted	Check	On: the farm list every screen offers is narrowed to the farms this person holds a Frappe User Permission for, and a person with no such permission still sees every farm -- Frappe's own default. Off, the default, is exactly today's behaviour on every site. Run the audit before turning this on. It reports who would lose access and who has already been working farms they are not permitted: bench --site <site> execute work_management.farm_permission_audit.print_report Anybody it lists as working outside their permission is either mis-permissioned or the permission is wrong, and that has to be settled by a person before this is switched on -- otherwise the fix looks like an outage.
Farms in use	Table	One row per farm this project works: its cost project — which is where a plan's activities come from — and an area override where the farm's own area is not the figure to divide by. The farms themselves are Upande Core's records. Whether this list also narrows the screens is the checkbox above.

WHO MAY DO WHAT

SETTING	TYPE	WHAT IT DOES
Capabilities	Table	Who may do each thing the screens allow, beyond approving. Approving is set by the Approval Steps below; this covers the rest -- raising a budget, changing a rate, sending a payment run, entering work.\n\nOne row per capability per role. Add a second row with the same capability to grant it to another role. A capability with no row at all falls back to System Manager, so a site part-way through being configured is never locked out.\n\nThese used to be lists inside the code, naming one company's job titles, so a farm could say who approves a plan and not who may change a rate.

APPROVALS

SETTING	TYPE	WHAT IT DOES
Approval Stages	Table	One row per step of every approval chain, seeded on install. The step and its document are fixed; set the role that takes it, and clear On to drop the step and relink the chain around it. Submit steps cannot be switched off.
Stage Approvers	Table	One row per person per stage. Leave Farm empty for someone who approves every farm. On a farm-scoped stage, give each farm its own role override to stop one farm's manager approving another's.

TAXONOMY

SETTING	TYPE	WHAT IT DOES
Use a level above the farm	Check	Names the level above the farm, for Employee records and for reports. Farms themselves are Upande Core's records and carry no business unit of their own.
Level above the farm (singular)	Data	Default: Business Unit.
Level above the farm (plural)	Data	Default: Business Units.
Farm level (singular)	Data	Default: Farm. Estate, site, division — whatever your project calls it.
Farm level (plural)	Data	Default: Farms.
Block level (singular)	Data	Default: Block. The piece of ground work is planned against.
Block level (plural)	Data	Default: Blocks.
Cost grouping (singular)	Data	Default: Section. Names the grouping the cost-centre view can be switched to, and the toggle that switches it.
Cost grouping (plural)	Data	Default: Sections.

TIME & ATTENDANCE INTEGRATION

SETTING	TYPE	WHAT IT DOES
Check attendance (block employees marked Absent)	Check	Blocks when a submitted Attendance record says Absent on the date. Missing attendance never blocks.
Check approved leaves	Check	Blocks when an approved Leave Application covers the date(s).
Check weekly offs / holidays	Check	Actuals: blocks recording work on the employee's off day. Assigner: flags only when offs cover the whole assignment window.

SETTING	TYPE	WHAT IT DOES
Require a morning scan for day-of assignment	Check	When an assignment window includes today (and the cutoff has passed), workers with no biometric scan and no Present attendance today need an override. Night-shift workers are exempt.
Show today's presence on the assigner	Check	On: each worker on the assigner carries a chip for today — P with the scan time when an Employee Checkin or a submitted Attendance says they are on site, A when marked Absent, ? when there is neither. Off by default, because a site without biometric hardware or with attendance kept elsewhere gets ? on every worker, which reads as information and is not. Off, the reads do not run.
Morning scan cutoff	Time	Before this time, missing scans are shown as a grey chip only — no override dialog.
Check scans when recording actuals	Check	Recording a quantity for a worker with zero biometric scans and no Present attendance on that work date needs an override.
Off-day rule when assigning	Select	Entire window: only flag a worker whose off days cover the WHOLE assignment period. Any off day: flag any off day inside the period. Ignore: off days never flag at assignment (actuals still checks the exact day).

DISCREPANCY CHECKS (AUDIT → DISCREPANCIES)

SETTING	TYPE	WHAT IT DOES
Paid on marked-Absent days	Check	Flags a paid day where attendance says the worker was Absent. Days whose attendance was later corrected are never flagged.
No presence evidence at all (no scan, no attendance)	Check	Flags a paid day with no biometric scan and no attendance record of any kind.
Earning while on approved leave	Check	Flags a paid day that falls inside an approved leave application.
Work recorded on off days / holidays	Check	Flags work recorded on a weekly off or a holiday. Legitimate when overtime was deliberate.
Amount doesn't match qty × rate	Check	Flags a row whose amount is not quantity times rate — usually an edited or corrupted value.
Two Farms, one day	Check	Flags a worker paid on two farms for the same day.
Entered and approved by the same person	Check	Flags work entered and approved by the same person, so nothing had an independent check.
Earning after leaving the job	Check	Flags earnings dated after the worker's leaving date.
Recorded work with no pay (zero-valued rows)	Check	Flags rows valued at zero although the document carries a rate. Repairable in one click.

SETTING	TYPE	WHAT IT DOES
Paid twice for the same day (duplicate entries)	Check	Flags the same worker, task and date recorded in two documents. Repairable in one click, keeping the earliest copy.
Left the company but still on live assignments	Check	Flags employees who have left but are still on live assignments.
More hours recorded than the day is long	Check	Flags a worker whose recorded hours across every task on one date exceed that date's standard day. Judged per date, so two ordinary full days are never read as one long one. Sometimes real overtime; often a split day whose halves were both left at the full standard.
Hours and output disagree	Check	Flags a row whose output runs well ahead of the time recorded against it — three hours producing a full day's target. Not a short day: four hours producing about half a target is an ordinary half day and is never flagged.
Hourly task where the quantity and the hours differ	Check	On a task measured in Hours the quantity and the hours are the same fact typed twice. Flags the rows where they disagree — one of the two is wrong, and the quantity is the one that pays.
Auto-release inactive employees from assignments	Check	When ON: deactivating an employee in HR marks their Active rows on live assignments as Left (dated today) with a comment on each assignment.

CONSULTANT WEEKLY REVIEW

SETTING	TYPE	WHAT IT DOES
Consultant users (comma-separated emails) (read-only)	Small Text	Superseded by Stage Approvers rows on the Planner: Weekly Consultant stage. Read-only, and removed in the next release.
Master plan post-approval editors (comma-separated emails)	Small Text	Who may correct a master plan after it is approved. Empty means nobody, which is the default. System Manager is deliberately not swept in — an administrator who must intervene already has the Desk form.

MASTER PLANS

SETTING	TYPE	WHAT IT DOES
Allow more than one approved master plan per Farm at a time	Check	Off: a farm holds one approved budget for any given day, and approving a second plan whose period overlaps is refused. On: a farm may run two budgets over the same days — separate streams of work, each with its own ceiling. Raising an overlapping plan has always been allowed and is reported when it happens; this governs approval. Nothing is bypassed silently: the approver is still told which plan overlaps, because raising the same plan twice by mistake looks identical to raising a deliberate second one. Each request already records the plan it draws down, so the planner asks which budget when two cover the dates rather than guessing. Off by default — a site that has always run one budget per period keeps doing so.

A WORKER'S DAY

SETTING	TYPE	WHAT IT DOES
Allow a worker's day to be split between tasks	Check	Off: a worker already on a live assignment over these dates cannot be put on another one, which is how it has always worked. On: they can. Release them from one task's crew — their recorded work and pay stay exactly as they are — and assign them to another, recording work against both on the same day. Hours are then typed on each row, so the day counts once however many tasks it spanned. Off by default: with it off no figure on any site changes.
Standard hours, Monday to Friday	Float	What a full weekday is. Man-days divide by this, so a worker who gave four of eight hours is half a man-day.
Standard hours, Saturday	Float	Six by default. A full six-hour Saturday is a whole man-day, not three quarters of one.
Standard hours, Sunday	Float	Sunday is worked on these farms, so it is a full day by default. Set it to zero for a site that does not work Sundays — a zero day contributes no man-days rather than dividing by nothing.

RATES

SETTING	TYPE	WHAT IT DOES
Current Daily Wage (read-only)	Currency	The daily wage most active rate periods are derived from. Read-only — change it by applying a rate card, not by typing here.

RECALCULATE FROM A DATE

SETTING	TYPE	WHAT IT DOES
Recalculate From	Date	Revalue work dated on or after this day, e.g. 2026-07-21 for the 340 → 387 rate card.
Recalculate To	Date	Optional upper bound. Leave empty to run to the latest recorded work.
Farm Scope	Data	Leave empty for all farms.
Dry Run	Check	On: report what would change and write nothing. Turn this off only after reading the dry-run figures.

LAST RECALCULATION

SETTING	TYPE	WHAT IT DOES
Last Run (read-only)	Link	The Work Rate Recalc Run document the last recalculation wrote. Set by the system.
Last Run On (read-only)	Datetime	When the last recalculation ran. Set by the system.
Last Run By (read-only)	Link	Who ran the last recalculation. Set by the system.

SETTING	TYPE	WHAT IT DOES
Last Run Summary (read-only)	Small Text	What the last recalculation changed. Set by the system.

PAYMENTS

SETTING	TYPE	WHAT IT DOES
Salary Component	Link	Earning component the Additional Salary is raised against. Leave empty to stop Additional Salary records being created.
Pay week starts on	Select	The weekday a pay week opens. Default Sunday. Together with the closing day this decides how work is grouped into weekly payments.
Pay week ends on	Select	The weekday a pay week closes. Default Saturday. If the span is shorter than seven days, the weekdays left over belong to no week at all and cannot be sent unless single-day sending is on.
Pay day	Select	The weekday payment is expected. Defaults to the closing day.
Allow sending the week still in progress	Check	Off: a pay week can only be sent once it closes, so a week is never paid twice. On: the current week can be sent for the days worked so far.
Also allow sending a chosen range of days	Check	Pay weeks can always be sent -- one payment per worker per completed week, which is what payroll has always received. Tick this to additionally offer paying a range you choose: one day, five days, a fortnight, up to a month. The range is grouped from the first date selected rather than into pay weeks, so it can pay a weekday the pay week above leaves out, which cannot be sent weekly at all. Ticking this changes nothing on its own -- an ordinary send still groups into pay weeks.

PAYROLL APPROVAL PACK

SETTING	TYPE	WHAT IT DOES
Email the payroll approval pack	Check	Email the pack when a task-pay Payroll Entry goes to Accounts. Arrives off: send a test first (send_test_pack), then tick this.
Sender	Data	Address the pack is sent from.
To	Small Text	One address per line. Farm managers come from the "Actuals: Farm Manager" approvers.
Bcc	Small Text	One address per line.

WHO THIS SYSTEM PAYS

SETTING	TYPE	WHAT IT DOES
Employment types paid here	Table MultiSelect	Pick them. Anyone whose employment type is listed is paid per unit.

SETTING	TYPE	WHAT IT DOES
Designations paid here	Table MultiSelect	Pick them. Any one of these three lists matching is enough.
Categories paid here	Table	Pick them. Category is a Select on Employee, so these are chosen from the same options rather than linked.

BRANDING

SETTING	TYPE	WHAT IT DOES
Header Logo	Attach Image	Shown in the header of the five work screens. Leave empty for the module's own wordmark.

17 Definitions

- Man-day — one worker working one day (a worker on two tasks the same day is one man-day).
- Man-days / Ha — the man-days spent, divided by the area of the blocks whose plans were worked: how many worker-days one hectare takes.
- Cost / Ha — confirmed pay divided by the area worked: what a hectare of work costs.
- Available worker — an active employee with no live assignment covering the chosen date.
- Standard — the plan's daily expectation, e.g. 150 Meter/day @ KES 2.2667.
- Presence evidence — a biometric check-in time, a Present attendance record, an Absent record, or nothing (? — unknown).
- Farm — the unit work is planned against, whatever your project calls it.
- Block — a Warehouse record standing for a piece of ground, optionally with its area in hectares.
- Section — a named group of blocks. It exists only to total cost by section instead of block by block; nothing else in the module refers to one.
- Business unit — the optional level above the farm, off until switched on in Settings, recording which unit a farm belongs to.
- Stage — one step of an approval chain, configured in Settings.